
10/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

CNM195 Pay Period:  10/1/2016Contract: Estimate Number: 0018 to  11/30/2016Estimate Type: Progress Estimate Approved:No

NABCO Electric Company, Inc.Contractor:

Contractor's
Address:

2800 2nd Avenue
Chattanooga,  TN   37407

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/24/2013

06/12/2013

07/12/2013

08/02/2013

%

$0.00

303.0

303.0

303.0

100.00

%Percent Complete($):

%Percent Behind:

BRADLEY, HAMILTON

15.68

Date Notice to Proceed: 08/02/2013

05/31/2014

$1,427,475.34

$1,343,145.50

$1,212,480.99 $1,500.00$1,210,980.99

$0.00

$0.00Test Report Payment Adjustments:

$1,212,480.99 $1,204,180.99 8,300.00

$1,212,480.99 $1,500.00$1,210,980.99

$0.00 $0.00

$-6,800.00 $6,800.00

$0.00 $0.00

THE EXPANSION OF THE CHATTANOOGA INTELLIGENT TRANSPORTATION

84.32

20161130

Project(s): 98027-3186-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-098-2(13)100.00 8434348,300.0098027-3186-44 50Intelligent Transportation System (ITS) Chattanooga

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98027-3186-44 0100 9005 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,315.90

0.000

1.000

$0.00

$9,315.90

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Exit 20 Pull Box
Repairs

98027-3186-44 0100 9006 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,085.13

0.000

1.000

$0.00

$3,085.13

104-03.02 ADDITIONAL WORK
(DESCRIPTION)/Relocate Pull Box
at Exit 25

98027-3186-44 0100 9007 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,489.64

0.000

1.000

$0.00

$5,489.64

104-03.03 ADDITIONAL WORK
(DESCRIPTION)/Install 5KVA
transformer

98027-3186-44 0100 9008 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,839.17

0.000

1.000

$0.00

$11,839.17

104-03.04 ADDITIONAL WORK
(DESCRIPTION)/Moxa Terminal
Servers

98027-3186-44 0100 9009 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $54,600.00

0.000

1.000

$0.00

$54,600.00

104-03.05 ADDITIONAL WORK
(DESCRIPTION)/Preventive
Maintenance

98027-3186-44 0100 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0098027-3186-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

201-01 CLEARING AND GRUBBING

98027-3186-44 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES

98027-3186-44 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $6.00

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

98027-3186-44 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $5.00

0.000

0.000

$0.00

$0.00

209-03.21 FILTER SOCK (12 INCH)

98027-3186-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

98027-3186-44 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $5.00

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

98027-3186-44 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $2.00

0.000

92.000

$0.00

$184.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98027-3186-44 0100 0080 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $10.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

98027-3186-44 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $650.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

98027-3186-44 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

890.000 $5.00

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

98027-3186-44 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.00

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

98027-3186-44 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.00

0.000

0.000

$0.00

$0.00

209-40.34 CATCH BASIN PROTECTION
(TYPE E)

98027-3186-44 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $26.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

98027-3186-44 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.410

$0.00

$205.00

703-01 CEMENT CONCRETE DITCH
PAVING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98027-3186-44 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $62.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

98027-3186-44 0100 9004 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.00

0.000

5.000

$0.00

$180.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

98027-3186-44 0100 9001 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $77.50

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

98027-3186-44 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

837.500 $18.00

0.000

850.000

$0.00

$15,300.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

98027-3186-44 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

98027-3186-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $650.00

0.000

4.000

$0.00

$2,600.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

98027-3186-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,200.00

0.000

2.000

$0.00

$4,400.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0098027-3186-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00

0.000

2.000

$0.00

$2,400.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

98027-3186-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,600.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

98027-3186-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,025.00

0.000

0.000

$0.00

$0.00

705-14.20 RELOCATE AND REWORK
ATTENUATOR

98027-3186-44 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1.50

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

98027-3186-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $90.00

0.000

0.000

$0.00

$0.00

706-03.01 POSTS FURNISHED

98027-3186-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $105.00

0.000

0.000

$0.00

$0.00

706-03.10 POST BLOCKOUTS & BACKUP
PLATES

98027-3186-44 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $3.00

0.000

0.000

$0.00

$0.00

706-05 GUARDRAIL ADJUSTMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98027-3186-44 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $10.00

0.000

0.000

$0.00

$0.00

706-10.73 REMOVAL OF GUARDRAIL &
POST FOR REUSE

98027-3186-44 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $15.00

0.000

40.000

$0.00

$600.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

98027-3186-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

707-01.13 GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/(WITH
PADLOCK)

98027-3186-44 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $40.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

98027-3186-44 0100 0300 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,500.00

0.000

1.000

$0.00

$9,500.00

712-01 TRAFFIC CONTROL

98027-3186-44 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $39.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

98027-3186-44 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $29.90

0.000

0.000

$0.00

$0.00

712-02.36 REMOVE AND RELOCATE
PORTABLE BARRIER RAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 15.0015.00 0.000.0098027-3186-44 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $40.00

0.000

15.000

$0.00

$600.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

98027-3186-44 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $15.50

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

98027-3186-44 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $28.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

98027-3186-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $28.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

98027-3186-44 0100 0370 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $8.00

0.000

462.540

$0.00

$3,700.32

712-06 SIGNS (CONSTRUCTION)

98027-3186-44 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $950.00

0.000

2.000

$0.00

$1,900.00

712-08.03 ARROW BOARD (TYPE C)

98027-3186-44 0100 0390 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $60.00

0.000

16.000

$0.00

$960.00

712-08.06 UNIFORMED POLICE OFFICER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98027-3186-44 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,900.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

98027-3186-44 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,300.00

0.000

0.000

$0.00

$0.00

713-16.02 TRUCK MOUNTED IMPACT
ATTENUATOR (W/FLASHING
ARROW BOARD)

98027-3186-44 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,400.00

0.000

3.000

$0.00

$7,200.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(25' POLE HEIGHT

98027-3186-44 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,800.00

0.000

8.000

$0.00

$22,400.00

714-08.10 LIGHT STANDARDS
(DESCRIPTION)/(35' POLE HEIGHT

98027-3186-44 0100 0440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $56,000.00

0.000

1.000

$0.00

$56,000.00

717-01 MOBILIZATION

98027-3186-44 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $14,100.00

0.000

6.000

$0.00

$84,600.00

725-20.01 CCTV POLE & FOUNDATION (50FT
POLE W/LWRNG DVICE)

98027-3186-44 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,900.00

0.000

1.000

$0.00

$23,900.00

725-20.02 CCTV POLE & FOUNDATION (80FT
POLE W/LWRNG DVICE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0098027-3186-44 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,920.00

0.000

1.000

$0.00

$1,920.00

725-20.03 LOWERING TOOL FOR CAMERA
LOWERING DEVICE

98027-3186-44 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $68,800.00

0.000

1.000

$0.00

$68,800.00

725-20.22 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 51FT TO
70FT)/(SPANS 51 FT TO 70 FT)

98027-3186-44 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $300.00

0.000

25.000

$0.00

$7,500.00

725-20.43 PULL BOX (TYPE C)

98027-3186-44 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,020.00

0.000

11.000

$0.00

$11,220.00

725-20.44 PULL BOX (TYPE D)

98027-3186-44 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,150.00

0.000

10.000

$0.00

$11,500.00

725-20.45 PULL BOX (TYPE E)

98027-3186-44 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,420.000 $0.95

0.000

1,455.000

$0.00

$1,382.25

725-20.54 CABLE (1/C #8 AWG.)

98027-3186-44 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,800.000 $1.65

0.000

778.000

$0.00

$1,283.70

725-20.56 CABLE (1/C #4 AWG.)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2775.00 3,275.003,275.00 0.000.0098027-3186-44 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,620.000 $2.30

0.000

3,275.000

$0.00

$7,532.50

725-20.57 CABLE (1/C #2 AWG.)

98027-3186-44 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,790.000 $3.30

0.000

1,442.000

$0.00

$4,758.60

725-20.58 CABLE (1/C #1/0 AWG.)

98027-3186-44 0100 0560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

725-20.71 ELECTRICAL CONNECTION

98027-3186-44 0100 0570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

1.000

$0.00

$3,000.00

725-20.72 ELECTRICAL CONNECTION
(DESCRIPTION)/(CLEVELAND
UTILITIES)

98027-3186-44 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $5,300.00

0.000

7.000

$0.00

$37,100.00

725-20.91 CCTV CAMERA SYSTEM (PAN
TILT & ZOOM)

98027-3186-44 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,200.00

0.000

7.000

$0.00

$22,400.00

725-20.99 VIDEO ENCODER

98027-3186-44 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $74,980.00

0.000

1.000

$0.00

$74,980.00

725-21.01 DYNAMIC MESSAGE SIGN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

17.20 11.0011.00 0.000.0098027-3186-44 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,500.00

0.000

11.000

$0.00

$27,500.00

725-21.11 NETWORK SWITCH (TYPE A)

98027-3186-44 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.00

0.000

1.000

$0.00

$22,000.00

725-21.14 NETWORK CONFIGURATION

98027-3186-44 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,700.00

0.000

11.000

$0.00

$18,700.00

725-21.21 TERMINAL SERVER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300100

0.000.000

6,800.004.000

98027-3186-44 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,500.00

0.000

5.000

$0.00

$7,500.00

725-21.43 DEMARCATION SITE (OVERHEAD
POWER)

98027-3186-44 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

1.000

4.000

$1,500.00

$6,000.00

725-21.44 DEMARCATION SITE
(UNDERGROUND POWER)

98027-3186-44 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

1.000

$0.00

$500.00

725-21.49 MODIFY ELECTRICAL
DEMARCATION POINT
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DEPARTMENT OF TRANSPORTATION
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Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58.10 29.0029.00 0.000.0098027-3186-44 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $5,900.00

0.000

29.000

$0.00

$171,100.00

725-21.91 RADAR DETECTION SYSTEM

98027-3186-44 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,560.000 $2.90

0.000

16,380.000

$0.00

$47,502.00

725-21.96 RDS COMM CABLE

98027-3186-44 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,680.000 $6.00

0.000

1,487.000

$0.00

$8,922.00

725-22.21 CONDUIT BANK (TYPE 1)

98027-3186-44 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

830.000 $7.00

0.000

931.000

$0.00

$6,517.00

725-22.22 CONDUIT BANK (TYPE 2)

98027-3186-44 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,210.000 $10.00

0.000

1,386.000

$0.00

$13,860.00

725-22.23 CONDUIT BANK (TYPE 3)

98027-3186-44 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $13.00

0.000

0.000

$0.00

$0.00

725-22.24 CONDUIT BANK (TYPE 4)

98027-3186-44 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $22.00

0.000

100.000

$0.00

$2,200.00

725-22.32 CONDUIT BANK BORED (TYPE 2)
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Line
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1505.00 850.00850.00 0.000.0098027-3186-44 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,380.000 $24.00

0.000

850.000

$0.00

$20,400.00

725-22.33 CONDUIT BANK BORED (TYPE 3)

98027-3186-44 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,180.000 $8.00

0.000

3,604.000

$0.00

$28,832.00

725-22.71 2IN CONDUIT

98027-3186-44 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $20.00

0.000

0.000

$0.00

$0.00

725-22.72 2IN CONDUIT BORED

98027-3186-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $95.00

0.000

50.000

$0.00

$4,750.00

725-23.01 ITS CABLE MARKER

98027-3186-44 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.30

0.000

0.000

$0.00

$0.00

725-23.12 FIBER OPTIC CABLE (48 F)

98027-3186-44 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,120.000 $1.50

0.000

4,577.000

$0.00

$6,865.50

725-23.21 FIBER OPTIC DROP CABLE (12 F)

98027-3186-44 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,150.00

0.000

11.000

$0.00

$12,650.00

725-23.26 FIBER OPTIC CLOSURE (12 F)
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91.20 24.0024.00 0.000.0098027-3186-44 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $48.00

0.000

24.000

$0.00

$1,152.00

725-23.28 FIBER OPTIC SPLICE FUSION

98027-3186-44 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,400.00

0.000

8.000

$0.00

$19,200.00

725-23.29 FIBER OPTIC TERMINATION
CABINET

98027-3186-44 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $700.00

0.000

3.000

$0.00

$2,100.00

725-23.31 FIBER OPTIC DROP PANEL ( 12 F
)

98027-3186-44 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,250.00

0.000

3.000

$0.00

$6,750.00

725-24.01 CABINET (TYPE A)

98027-3186-44 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4,600.00

0.000

7.000

$0.00

$32,200.00

725-24.02 CABINET (TYPE B)

98027-3186-44 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,900.00

0.000

1.000

$0.00

$13,900.00

725-24.03 CABINET (TYPE C)

98027-3186-44 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,950.00

0.000

8.000

$0.00

$15,600.00

725-24.04 CABINET (TYPE D)
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0.67 1.001.00 0.000.0098027-3186-44 0100 0920 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,600.00

0.000

1.000

$0.00

$12,600.00

725-24.21 PREVENTIVE MAINTENANCE FOR
SYSTEM

98027-3186-44 0100 0930 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $85.00

0.000

13.500

$0.00

$1,147.50

725-24.25 UNSCHEDULED MAINTENANCE
LABOR

98027-3186-44 0100 0940 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,950.00

0.000

1.000

$0.00

$21,950.00

725-24.31 SPARE PARTS

98027-3186-44 0100 0950 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,000.000 $1.00

0.000

6,864.440

$0.00

$6,864.44

725-24.32 EQUIPMENT REPLACEMENT

98027-3186-44 0100 0960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,300.00

0.000

1.000

$0.00

$17,300.00

725-24.41 BURN-IN PERIOD

98027-3186-44 0100 0970 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $32,500.00

0.000

1.000

$0.00

$32,500.00

725-24.51 SYSTEM INTEGRATION

98027-3186-44 0100 0980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,500.00

0.000

1.000

$0.00

$19,500.00

725-24.53 SYSTEM CUTOVER
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0.90 1.001.00 0.000.0098027-3186-44 0100 0990 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

1.000

$0.00

$7,000.00

725-24.55 AS-BUILT PLANS

98027-3186-44 0100 1000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,800.00

0.000

1.000

$0.00

$8,800.00

725-24.61 TRAINING

98027-3186-44 0100 1010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $3.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

98027-3186-44 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $6.00

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EPSC)

98027-3186-44 0100 1030 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $65.00

0.000

49.700

$0.00

$3,230.50

801-01 SEEDING (WITH MULCH)

98027-3186-44 0100 1040 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $40.00

0.000

5.200

$0.00

$208.00

801-02 SEEDING (WITHOUT MULCH)

98027-3186-44 0100 1050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

801-02.15 FERTILIZER
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98027-3186-44 0100 1060 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $100.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

98027-3186-44 0100 9002 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $39.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

98027-3186-44 0100 1070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

440.000 $5.00

0.000

196.880

$0.00

$984.40

803-01 SODDING (NEW SOD)

98027-3186-44 0100 1080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

880.000 $1.75

0.000

91.110

$0.00

$159.44

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

V47 - TSMR *END OF REPORT*
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